Rpt-ID: RCPESPRJ Georgia Date: 08/14/2017
User: svahabag Department of Transportation Page 1 of 12
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0037 Pay Period: 07/01/2017
to 07/31/2017

Contract Location: Time Allowed: 1371 Days
SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53) Elapsed Calender Days: 1187 Days
Percent Time: 86.58
District: 7 Area: 01
Contractor:

ASTRA GROUP, INC. Date Let: 02/21/2014
300 CHURCHILL CT. Date Awarded: 03/07/2014
Date Contract Executed: 05/01/2014
Date Notice to Proceed: 05/02/2014
WOODSTOCK GA 30188-6824 Date Work Began: 08/05/2014
Phone: (770)992-9300 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2018

Surety Co: ARCH INSURANCE COMPANY

Current Contract Amount $25,352,008.26 Counties:
Original Contract Amount $23,800,000.00 Fulton
Funds Available $312,686.09
Percent Complete 98.77%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004166 $25,352,008.25 $23,800,000.00 $312,686.08 98.77% $151,432.51

Chief Engineer



Rpt-ID: RCPESPRJ

User: svahabag

Contract ID: B14343-14-000-1

Georgia Date: 08/14/2017
Department of Transportation Page 2 of 12
Estimate Summary By Project

Estimate Number: 0037 Pay Period: 07/01/2017
to 07/31/2017

Project Number:

Federal State Project Number:

0004166 SR 3 (NORTHSIDE DR) - SAFETY

STP00-0004-00(166)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$22,535,390.35 $22,399,101.08 $136,289.27

$2,503,931.82 $2,488,788.58 $15,143.24

$25,039,322.17 $24,887,889.66 $151,432.51

$0.00 $0.00 $0.00

$25,039,322.17 $24,887,889.66 $151,432.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$25,039,322.17 $24,887,889.66

$151,432.51

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0037

Date: 08/14/2017
Page 3 of 12

Pay Period: 07/01/2017
to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 6.000
9000.000 .000
6.000 $.00 $54,000.00
ECTC FANo 1
ECTC FANo 1
0002 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF .000 1,863.745
72.000 .000
1,863.745 $.00 $134,189.64
ECTC No 1
ECTC No 1
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .980
316537.200 .005
.985 $1,582.69 $311,789.14
STP00-0004-00(166)
Category Amount: $1,582.69 $499,978.78
Category Number: 0050 RETAINING WALLS
0009 207-0203 FOUND BKFILL MATL, TP II CcYy 17.000 52.463
67.030 .000
52.463 $.00 $3,516.59
Category Amount: $0.00 $3,516.59
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .930
1696321.190 .020
.950 $33,926.42 $1,611,505.13
STP00-0004-00(166)
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 180.000 280.320
TL & H LIME 111.520 .000
280.320 $.00 $31,261.29
Category Amount: $33,926.42 $1,642,766.42
Category Number: 0030 EROSION CONTROL
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,760.000 2,291.009
47.850 159.143
2,450.152 $7,614.99 $117,239.77
Category Amount: $7,614.99 $117,239.77



Rpt-ID: RCPESPRJ Georgia
User: svahabag Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0037

Date: 08/14/2017
Page 4 of 12

Pay Period: 07/01/2017
to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0050 441-0104 CONC SIDEWALK, 4 IN SY 2,862.000 2,581.673
36.520 488.003
3,069.676 $17,821.87 $112,104.57
0054 441-0108 CONC SIDEWALK, 8 IN SY 724.000 394.740
64.220 193.370
588.110 $12,418.22 $37,768.42
0055 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 220.000 424.000
60.440 .000
424.000 $.00 $25,626.56
0059 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 60.000 1,875.802
25.180 430.307
2,306.109 $10,835.13 $58,067.82
0065 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 20.000 25.483
244.310 .000
25.483 $.00 $6,225.75
Category Amount: $41,075.22 $239,793.12
Category Number: (0020 DRAINAGE
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 122.000 167.500
58.350 .000
167.500 $.00 $9,773.63
(REINF CONCRETE PIPE)
0125 668-2100 DROP INLET, GP 1 EA 7.000 9.000
2799.000 .000
9.000 $.00 $25,191.00
Category Amount: $0.00 $34,964.63
Category Number: 0030 EROSION CONTROL
0130 163-0240 MULCH TN 20.000 65.263
306.930 2.600
67.863 $798.02 $20,829.19



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0037

Date: 08/14/2017
Page 5 of 12

Pay Period:

07/01/2017

to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0135 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 13.000 860.837
49.110 .000
860.837 $.00 $42,275.71
0140 700-6910 PERMANENT GRASSING AC 2.200 2.862
798.000 .683
3.545 $545.03 $2,828.91
0155 700-8000 FERTILIZER MIXED GRADE TN 1.000 1.950
730.480 .370
2.320 $270.28 $1,694.71
0165 716-2000 EROSION CONTROL MATS, SLOPES SY 4,870.000 4,784.753
1.200 565.000
5,349.753 $678.00 $6,419.70
Category Amount: $2,291.33 $74,048.22
Category Number: 0040 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 1.200 1.780
429.690 .000
1.780 $.00 $764.85
0180 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,500.000 2,329.500
0.550 543.000
2,872.500 $298.65 $1,579.88
0185 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,400.000 6,954.500
0.800 .000
6,954.500 $.00 $5,563.60
0200 171-0030 TEMPORARY SILT FENCE, TYPE C LF 6,800.000 8,637.375
2.800 .000
8,637.375 $.00 $24,184.65
Category Amount: $298.65 $32,092.98



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation

Estimate Summary By Project
Estimate Number: 0037

Contract ID: B14343-14-000-1

Date: 08/14/2017

Page 6 of 12

Pay Period:

07/01/2017

to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 SIGNING AND MARKING
0300 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 372.000 342.020
82.470 8.975
350.995 $740.17 $28,946.56
Category Amount: $740.17 $28,946.56
Category Number: (0010 ROADWAY
0315 437-1571 STRAIGHT GRANITE CURB, 5IN X 17 IN, TPA LF 15,090.000 9,760.730
23.920 1,075.371
10,836.101 $25,722.87 $259,199.54
0320 437-2571 CIRCULAR GRANITE CURB, 5IN X 17 IN, TPA LF 820.000 656.000
34.000 17.833
673.833 $606.32 $22,910.32
Category Amount: $26,329.19 $282,109.86
Category Number: 0040 TEMPORARY EROSION CONTROL
0335 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 12,695.000 19,090.000
1.040 .000
19,090.000 $.00 $19,853.60
Category Amount: $0.00 $19,853.60
Category Number: 0030 EROSION CONTROL
0345 167-1500 WATER QUALITY INSPECTIONS MO 31.000 35.000
613.850 1.000
36.000 $613.85 $22,098.60
Category Amount: $613.85 $22,098.60
Category Number: (0110 SIGNALS/ITS
0415 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .850
62964.880 .050
.900 $3,148.24 $56,668.39



Rpt-ID: RCPESPRJ

User: svahabag

Contract ID: B14343-14-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0037

Date: 08/14/2017
Page 7 of 12

Pay Period: 07/01/2017
to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 SIGNALS/ITS
0420 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .850
87191.490 .050
.900 $4,359.57 $78,472.34
3
0425 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .850
80764.050 .050
.900 $4,038.20 $72,687.65
4
Category Amount: $11,546.01 $207,828.38
Category Number: (0050 RETAINING WALLS
0464 500-3107 CLASS A CONCRETE, RETAINING WALL cY 217.000 286.472
647.550 .000
286.472 $.00 $185,504.94
Category Amount: $0.00 $185,504.94
Category Number: 0090 CITY OF ATLANTA
0495 670-1060 WATER MAIN, 6 IN LF 70.000 115.880
329.700 .000
115.880 $.00 $38,205.64
W/RESTRAINED JOINTS
0565 670-4000 FIRE HYDRANT EA 29.000 30.000
6090.000 .000
30.000 $.00 $182,700.00
SINGLE MAIN CONN
0570 670-4000 FIRE HYDRANT EA 18.000 16.000
8295.000 .000
16.000 $.00 $132,720.00
DUAL MAIN CONN.
0575 670-9920 REMOVE EXISTING FIRE HYDRANT EA 9.000 12.000
1050.000 .000
12.000 $.00 $12,600.00
0725 600-0001 FLOWABLE FILL CcY 172.000 322.827
193.980 .000
322.827 $.00 $62,621.98



Rpt-ID: RCPESPRJ Georgia Date: 08/14/2017
User: svahabag Department of Transportation Page 8 of 12
Estimate Summary By Project
Contract ID: B14343-14-000-1 Estimate Number: 0037 Pay Period: 07/01/2017
to 07/31/2017
Project Number 0004166
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
0755 611-3020 RECONSTR SAN SEW MANHOLE, TYPE 1 EA 1.000 2.000
4665.260 .000
2.000 $.00 $9,330.52
Category Amount: $0.00 $438,178.14
Category Number: (0100 PATH
0830 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 74.000 236.000
57.810 .000
236.000 $.00 $13,643.16
(CORRUGATED METAL PIPE)
Category Amount: $0.00 $13,643.16
Category Number: (0090 CITY OF ATLANTA
1001 310-1101 GR AGGR BASE CRS, INCL MATL TN .000 7,864.351
28.420 188.820
8,053.171 $5,366.26 $228,871.12
SA#1
SA#1
1004 670-1060 WATER MAIN, 6 IN LF .000 198.670
329.700 .000
198.670 $.00 $65,501.50
WITH RESTRAINED JOINTS
SA#1
1005 670-1080 WATER MAIN, 8 IN LF .000 456.610
341.250 .000
456.610 $.00 $155,818.16
WITH RESTRAINED JOINTS
SA#1
1006 670-1120 WATER MAIN, 12 IN LF .000 1,504.720
407.400 .000
1,504.720 $.00 $613,022.93
WITH RESTRAINED JOINTS
SA#1
1008 670-1200 WATER MAIN, 20 IN LF .000 176.390
572.250 .000
176.390 $.00 $100,939.18

WITH RESTRAINED JOINTS
SA#1



Rpt-ID: RCPESPRJ

User: svahabag

Contract ID:

B14343-14-000-1

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0037

Date: 08/14/2017
Page 9 of 12

07/01/2017

Pay Period:
to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
1013 670-4000 FIRE HYDRANT EA .000 .000
20600.000 .000
.000 $.00 $0.00
SINGLE MAIN CONNECTION - OPPOSITE SIDE
SA#1
Category Amount: $5,366.26 $1,164,152.89
Category Number: (0010 ROADWAY
1075 318-3000 AGGR SURF CRS TN 400.000 544.210
100.000 .000
544.210 $.00 $54,421.00
Category Amount: $0.00 $54,421.00
Category Number: 0070 LANDSCAPING
1100 205-0210 EXCAVATION - ROCK CcY 3,000.000 5,106.728
75.000 .000
5,106.728 $.00 $383,004.60
Category Amount: $0.00 $383,004.60
Category Number: (0010 ROADWAY
1110 500-3101 CLASS A CONCRETE CcYy 3,018.000 4,180.589
132.590 .000
4,180.589 $.00 $554,304.30
1125 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 500.000 2,977.415
175.000 .000
2,977.415 $.00 $521,047.63
1130 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 5.070 8.456
613.850 .000
8.456 $.00 $5,190.72
1135 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 32.000 37.000
69.360 .000
37.000 $.00 $2,566.32
Category Amount: $0.00 $1,083,108.97



Rpt-ID: RCPESPRJ

User: svahabag

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0037

Date: 08/14/2017
Page 10 of 12

Pay Period: 07/01/2017
to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1180 670-1160 WATER MAIN, 16 IN LF 50.000 124.060
421.050 .000
124.060 $.00 $52,235.46
W/RESTRAINED JOINTS
1195 670-2200 GATE VALVE, 20 IN EA 20.000 22.000
15120.000 .000
22.000 $.00 $332,640.00
1210 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,360.000 1,756.250
190.050 .000
1,756.250 $.00 $333,775.31
1310 670-9736 RELOCATE EXISTING WATER METER, INCL BYP EA 20.000 63.000
HAN 4 INCH 735.000 .000
63.000 $.00 $46,305.00
(NEW METER BOX)
1315 670-1528 CAP & REMOVE EXISTING WATER LINE, 20 IN  EA 3.000 6.000
3780.000 .000
6.000 $.00 $22,680.00
Category Amount: $0.00 $787,635.77
Category Number: (0010 ROADWAY
1355 603-7000 PLASTIC FILTER FABRIC SY 13.000 314.861
4.960 .000
314.861 $.00 $1,561.71
1365 682-9950 DIRECTIONAL BORE - LF 735.000 1,028.000
12.590 .000
1,028.000 $.00 $12,942.52
3IN
1380 670-3000 INSTALL AND REMOVE TEMPORARY WATER CC EA 2.000 3.000
1155.000 .000
3.000 $.00 $3,465.00
(CONNECTION TO EXISTING 2 1/2 IN WATER M
AIN)
Category Amount: $0.00 $17,969.23



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation

Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number:

0037

Date: 08/14/2017
Page 11 of 12

Pay Period: 07/01/2017
to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 CITY OF ATLANTA
1501 001-8012 MATL ORDERED NOT USED - EA .000 94,850.340
1.000 .000
94,850.340 $.00 $94,850.34
Enter Total Invoice Amount $ for Quantity
Enter Total Invoice Amount $ for Quantity
Category Amount: $0.00 $94,850.34
Category Number: 0030 EROSION CONTROL
3003 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 9.750
800.000 .000
9.750 $.00 $7,800.00
SA#3
ADDED BY SA#3
3008 165-0110 MAINTENANCE OF ROCK FILTER DAM EA .000 14.000
275.000 .000
14.000 $.00 $3,850.00
CO CORRECTS CO #5
CO CORRECTS CO #5
Category Amount: $0.00 $11,650.00
Category Number: (0020 DRAINAGE
5005 668-5000 JUNCTION BOX EA .000 9.500
1500.000 .000
9.500 $.00 $14,250.00
SA#5
SA#5
Category Amount: $0.00 $14,250.00
Category Number: (0010 ROADWAY
9010 610-0300 REM FENCE - LF .000 .000
22.000 45.000
45.000 $990.00 $990.00
Rem Fence, ROW
9015 004-0029 EXTRA WORK - SY .000 .000
50.000 15.000
15.000 $750.00 $750.00
Temporary Signal @ Collier and Northside dr.
9020 210-0100 GRADING COMPLETE - LS .000 .000
6125.000 1.000
1.000 $6,125.00 $6,125.00

Grade and Dress



Rpt-ID: RCPESPRJ Georgia

User: svahabag Department of Transportation
Estimate Summary By Project

Contract ID: B14343-14-000-1 Estimate Number: 0037

Date: 08/14/2017
Page 12 of 12

Pay Period: 07/01/2017
to 07/31/2017

Project Number 0004166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9025 004-0022 EXTRA WORK - LS .000 .000
12055.050 1.000
1.000 $12,055.05 $12,055.05
Temporary Signal @ Collier & Northside Dr.
9110 437-1572 STRAIGHT GRANITE CURB, 5INX 17 IN, TPB LF .000 948.000
31.920 4.000
952.000 $127.68 $30,387.84
SA#6
ST GRANITE CURB,5X17,TP B
Category Amount: $20,047.73 $50,307.89
Category Number: (0020 DRAINAGE
9130 441-6216 CONC CURB & GUTTER, 8 IN X24 IN, TP 2 LF .000 373.830
25.180 .000
373.830 $.00 $9,413.04
SA#7
SA#7
9160 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, (LF .000 5.500
287.440 .000
5.500 $.00 $1,580.92
SA#7
SA#7
Category Amount: $0.00 $10,993.96

Project Total Amount:

$151,432.51

$25,039,322.17



